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1.

Introduction

guides for occupational exposure. The presence of major
penetrations such as those for neutral beams, divertors,
It has long been recognized by the fusion community
and vacuum pumping results, however, in substantial
that provisions must be made for remote maintenance for
radiation streaming into the reactor building. 1
This
all tokamak reactor components inside the toroidal field
will result in strong activation of the equipment
(TF) coils (e.g. first wall, blanket, bulk shield, etc.). located at the outer end of the penetration (e.g. beam
This does not imply, however, that all maintenanceinjector components and walls), reactor building liner,
related operations have to be carried out by remote
reactor support frame, overhead cranes, poloidal coil,
means. For example, there is much equipment located in
located outside the bores of the TF coils, and all
the reactor building outside the TF coils that has to
equipment located in the reactor building. For the prebe maintained. Furthermore, there are many operations
liminary INTOR design concept in the presence of 0.8-m
such as planning, viewing, connects/disconnects, and
diameter beam ducts, detailed calculations resulted in
adjustment of maintenance equipment positions that can
the following estimates of the biological dose in the
be made inside the reactor containment building extereactor building.
rior to the TF coils.
Therefore, a critical issue that has to be resolved
in developing a complete maintenance plan for the next
generation of experimental tokamak reactors such as ETF
and INTOR is whether there is a net benefit from designing the reactor for human access into the reactor floor
within a short time (a few hours to one day) after shutdown so that some iuaintenance operations can be carried
out in contact .*nd/or semi-remote mode. From maintenance plan standpoint, the benefit firom personnel access
is primarily a reduction in the total downtime and hence
an improvement in the reactor availability. The principal penalty is an Increment in the capital cost for the
additional shield that is required above and beyond that
necessary for radiation protection of the reactor
components.
This paper presents the results of an attempt to
develop an understanding of the various factors involved. This work was performed as a part of the task
assigned to one of the expert groups on the International Tokamak Reactor (INTOR). However, the results
of this investigation are believed to be generally
applicable to the broad class of the next generation of
experimental tokamak facilities such as ETF.
The shielding penalties for requiring personnel
access are quantified in Sec. 2. This is followed by
a quantitative estimate of the benefits associated with
personnel access in Sec. 3. Section 4 compares the
penalties to the benefits and develops conclusions and
recommendations on resolving the issue.
2.

Penalties of Personnel Access

In the absence of penetrations, a properly designed
magnet (bulk) shield is capable of reducing the biological dose in the reactor hall to %1 mrem/hr within 24 hr
after shutdown. This dose level penults a person to
work continuously (40 hr/wk) without exceeding the ICRF
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Such a biological dose is too high to permit personnel
access for any reasonable period of time.
For personnel access to be feasible, additional
shielding must be provided to prevent radiation streaming into components located in the reactor building.
Our objective here is to make an approximate estimate
of the cost of this additional shield. To do this one
must define an acceptable biological dose and a method
of shielding.
The ICRP rules limit the maximum individual occupational exposure to 1.25 rem/quarter. This translates
into a dose limit of 2.5 mrem/hr to a person working the
entire quarter on 40 hr/wk basis. Another quasi-legal
principle is to reduce the dose as low as reasonably
achievable (ALRA). A measure of environmental impact
that is presently receiving much attention ia the total
cumulative dose to the entire work force. Prudent practices require keeping the total cumulative dose (personrems) as low as possible. Our evaluation suggests that
for the purpose of gaining human access the design target should be to reduce the biological dose in the reactor building to <1 mrem/hr within 24 hr after shutdown.
One theoretical method of reducing the biological
dose in the reactor building is to employ materials (for
constructing all components outside the bulk shield)
that do not transmute under neutron irradiation to radioisotopes with half-lives longer than a few minutes or
hours. In practice, there is no suitable material to
serve this purpose.
Radiation shielding is the only effective means of

limiting the biological dose rate in the reactor building. Thsre are two methods of shielding against radiation streaming from penetrations. The first is to
employ a shield plug that completely closes each penetration at all times the neutron production is not
zero. The principal difficulty here is that the functional requirements of some penetrations require that
these penetrations be open during part of or all of
the plasma startup and burn times. For example, neutral beam injection during the startup is accompanied
with a substantial neutron yield from the heated plasma.
Furthermore, if INTOR has to be driven, beam injection will also be necessary during the peak power
portion of the plasma burn. It is not clear at present whether vacuum pumping (for the plasma chamber)
during the plasma b u m will be necessary. Holes for
divertors, if a divertor is used, will of course have
to remain open during the plasma burn.
The only shielding option whose viability is not
subject to uncertainty is a local exterior shield that
surrounds all penetrations and functional end equipment
(i.e. equipment located at the outer end of the penetration such as a vacuum pump, beam injector, or a
detector). This shield is always reauired for radiation protection of reactor components, but the magnitude of radiation attenuation it has to provide is
larger if personnel access into the reactor building
after shutdown is to be permitted.
Multidimensional
transport calculations and nuclear analysis effort carried out for INTOR shows that the largest and most
costly requirement for personnel access is the additional shield around the functional end equipment.
The largest portion of this shield is that required
for the beam injectors because of their large size and
the correspondingly large exterior surface area that
has to be covered. A reactor system in which the
opening of the neutral beam duct at the first wall is
0.8 m in diameter was analyzed. The beam duct was
assumed to have a uniform cross section and connected
to the beam injector at a location that is 3 m away
from the first wall. The size of the beam injector
was taken to be 10 m long, 6 m wide, and 6 ra high.
Based on previous studies for experimental power reactors, this system is roughly within the range of what
can be expected for INTOR. For this system, It was
found that %50-cin thick shield providing radiation
attenuation and Induced activation characteristics
similar to that of a mixture of stainless steel and
boron carbide plus lead need to surround the exterior
surfaces of the beam injectors in order to reduce the
biological dose rate in the reactor building below
1 mrem/hr within 24 hr after shutdown. This biological dnse rate varies with time after shutdown as follows (for a neutron wall load of 1.6 M W / m 2 ) :
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These calculations were made .for an operating period of
3 mo, but it should be noticed that the level of radioactivity reaches ^50% of the maximum after only a few
days of operation.
An important conclusion obtained in the course of
this assessment is that the use of the so-called "lowactivation" materials such as aluminum are not useful
for shielding components in the reactor building for
several reasons: (1) the activity of 2l*Na produced in
aluminum (half-life i*15 hr) requires several day3 of
decay to reach an insignificant level; (2) aluminum is

a poor neutron attenuator; therefore, for the same thickness of material a higher neutron leakage will obtain,,
leading to higher activation of building liner, structural torque frame, etc.; and (3) aluminum is a poor
attenuator for gamma rays; therefore, more decay gammas
from deeper regions of the shield will reach its surface
and escape into the reactor building.
Penetrations with cross-section area smaller than
those of the neutral beam will require less shield
(.-mailer thickness) around their functional end equipment. The ducts for vacuum pumping (plasma chamber
evacuation) will have roughly the same cross-section
area as the ducts for neutral beams except that the
ability to bend the vacuum pumping ducts significantly
reduces radiation streaming.
Table I shows a summary of the cost of shield
required around the functional end equipment of the
various types of peentrations. Approximately 80% of
this cost is attributed to the requirement of personnel
access. These cost estimates are based on a unit cost
of $7O,OOO/m 3 of the shield (VL2$/kg for physical density of 5800 k g / m 3 ) .
This cost includes material, fabrication, and cooling expenses. Other relevant assumptions are indicated in the table.
The largest cost item is that of the shield around
the beam injectors because of the large surface area
around each injector. The shield for the vacuum puraps
is included in Table I and it is assumed that no divertor is incorporated. The total cost of the additional
shield strictly required for permitting personnel access
is %89 M $ . This is the cost penalty of personnel access.
It must be noticed that this shield cost penalty is
very sensitive to certain technology choices as indicated in Table II. For example, if a divertor is incorporated the divertor shield increment attributed to personnel access is estimated to be ^38 M$. The use of rf
heating instead of neutral beam reduces the cost of
shielding significantly for several reasons: (1) the
feasibility of making bends in rf ducts; (2) larger
power density per unit area at the first wall makes rf
ducts smaller than those for neutral beams; and (3) the
flexibility in geometrically locating the rf generator.
Notice that the use of negative ion deuterium sources
(all calculations above are based on D + ) will also
result in a significant reduction in the cost of the
shield. If rf heating is used and no divertor is
employed the total cost penalty of shield for personnel
access Is only 48 M$ compared to 120 MS for the neutral
beam/divertor case.
3.

Incentives for Personnel Access

In Sec. 2 the penalties of the additional shielding
to permit personnel access were examined. In this section the benefits that can be obtained from enabling
maintenance personnel to enter the reactor building within 24 hr after shutdown are assessed. The two general
maintenance scenarios considered here are: all-remote
and contact/partial-remote. The maintenance scenario
has been developed in enough detail to provide estimated
failure frequency and maintenance plan data for major
reactor components.
The areas of the reactor building that have been
considered for contact or partial-remote (this can also
be described as contact assisted remote) maintenance
incli'de all accessible components or systems that are
external to the reactor main (bulk) shield. This generally includes instrumentation and control diagnostics,
cooling systems, power leads, and the tritium recovery
system as well as a portion of the maintenance operations on many components inside the shield. Both the
all-remote and the contact/partial-remote maintenance

TABLE I.

Component vlth
Penetration

Cost of Shield far Personnel Access

Cost of Shield Around
End Equipment
(Based on 70 K$/m 3 )

Cost of Portion
of Shield for
Personnel Access

Neutral beams

80 MS

65 MS

7 injectors (each is 10 * 6 < 6 m 3 )

Diagnostic

12 MS

a

50 detectors (each is 1 * 1 « 1 m 3 )

Vacuum pumps

21 MS

16 MS

Others

10 MS

8 MS

123 M$

89 MS

TOTAL
a

30 vacuum ducts (2 pumps per duct)

The shield around the instrumentation and control "end equipment" appears to be always required
for radiation protection of this equipment from background radiation.

TABLE II.

Effect of Technology Choices on Cost
of Shield for Personnel Access

Option
Neutral beams, divertor'''

TABLE III.

Total Cost of Shield
for Personnel Access

120 MS

Neutral beams, no divertor

89 M$

rf (or D ) , no divertor

48 MS

The cost of the shield for the divertor can be much
larger than what is assumed here, depending on the
particular divertor concept considered.
external to the reactor main (bulk) shield. This generally includes instrumentation and control diagnostics,
cooling systems, power leads, and the tritium recovery
system as well as a portion of the miantenance operations on many components inside the shield. Both the
all-remote and the contact/partial-remote maintenance
schemes are strongly design-sensitive and will require
continuing attention during the machine conceptual
design phase for proper implementation.
3.1

Remarks

Contact and Partial-Remote Maintenance

The three major maintenance operation methods are
contact, all-remote, and partial-remote. A wide range
of partial-remote operations can exist between the contact and all-remote extrenes and this is the area in
which many of the INTOR maintenance operations may fall
if adequate shielding is provided.
Contact maintenance is defined as the use of direct
hands-on or conventional techniques including hand—held
and guided tools to repair or maintain components or
systems. Maintenance operations may Include: Inspection, damage assessement, and repair for forced outages
as well as scheduled operations in connection with preventive maintenance.
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place, but preparations are in progress for unshielded
remote work) partial-rtaote maintenance may be carried
in order to minimize the time lost with all-remote operations. Varying amounts of contact maintenance operations can be performed on different components depending
on the design of the equipment and the task involved.
Those operations sometimes called "semi-remote" (including long-handled tools and temporary or shadow shields)
are included in the partial-remote category for purposes
of this analysis.
3.2

All-remote maintenance operations are those which
must be accomplished without the benefit of any human
assistance within the immediate area of operation. The
actual tasks are performed by manipulators (some with
force feedback) or by special tools and fixtures which
may be guided or assisted by manipulators or cranes.
These operations generally require 8 to 500 times
longer to perform the same task than with contact work.
Table III, taken from a recent remote systems seminar, 2
compares the time to perform various remote tasks with
contact work.

Comparison of Time Required
to Perform Typical Tasks

Utilization of Partial-Remote Maintenance on INTOR

Operations at fission reactors provide many examples of partial-remote maintenance. The use of longhandled tools in water-shielded pools allows significant
savings in time and optical equipment. Temporary or
shadow shields and special tools are frequently utilized
for maintenance tasks such as changing filters.
An example of a partial-remote maintenance task on
a fusion reactor with adequate biological shielding to
provide personnel access soon (say 24 hr) after shutdown
is as follows: An ion source on a neutral beam injector
has failed. The neutral beam assembly is shielded but
the ion source is separately shielded and detachable

along with Its shield. Electrical and cooling services
are supplied through the shield and have conventional
external disconnects. As soon as allowable after shutdown, maintenance personnel enter the reactor building
and disconnect the electrical and cooling supplies as
well as tne ion source shield structural fasteners.
Tooling and fixtures are set up locally for the actual
source removal operation. The personnel temporarily
move to a safe distance or behind a shadow shield while
the remote or semi-remote equipment removes the source
and shield assembly and reinserts a new source and
shield assembly. A temporary shielding cover is placed
over any exposed radioactive portions of the removed
ion source and shield assembly. After shielding is in
place, maintenance personnel can reapproach the neutral
beam and complete the ion source hookup. Alternatively,
the entire change-out could be accomplished by personnel
utilizing shadow shielding and long-handled tools and/or
cranes* About 25% of the original remote work remains.
Significant savings in time, complexity of reactor
components, disconnects, and remote equipment can be
realized when compared to an all-remote operation.
Many other opportunities exist for more efficient operations by use of partial remote operations on shielded
reactor components such as cryopuraps, control and instrumentation diagnostics, divertors, etc.
3.3

Accomplishing the above tasks remotely will add
significantly to the time involved. Television viewing
is required in most cases since reactor equipment will
be located in obscured positions and at relatively
large distances from any shielding viewing windows that
could be provided in the reactor building. TV systems
should certainly provide depth perception in order to
compensate the lack of all other human senses in a
remote environment • With only remote viewing and instrumentation as an aide to fault identification and
troubleshooting, considerable additional maintenance
time should be expected.
Remote repair operations car. actually create additional maintenance work due to unexpected Incidents
such as twist-off of bolts, cross-threading of fasteners, and the dropping of delicate parts. Many remote
handling design techniques exist to help offset these
problems, but the design solutions are often costly.

3.5

Impact of Use of Contact/Partial-Remote
Maintenance

Utilization of Contact Maintenance on INTOR

Obviously, the greatest maintenance time savings
occur when an all-remote operation can be replaced by a
contact maintenance operation. If areas exterior to
the reactor shield can be made available by personnel
access about 24 hr after reactor shutdown, a number of
very difficult remote operations are eliminated.
Control and instrumentation diagnostic components
external to the shield represent a class of maintenance
tasks which can be rather trivial under a contact maintenance scenario but which will create challenging
design and operational problems if remote manipulations
are required. Replacement or repair of degraded optics
and vacuum isolation valves are typical tasks. Diagnostic modification and realignment are tasks which
generally require excellent viewing capabilities and an
extremely delicate touch. Examples are laser optics
and photo-diode replacements. Considerable equipment
and time savings are possible if these maintenance jobs
are contact. Many reactor control or instrumentation
components require shielding for self-protection greatly complicating the inspection, repair, and replacement
tasks with all-remote operations.
Breakdown of remote maintenance equipment can also
create serious operational problems and add to reactor
downtime. These breakdowns will usually occur during
remote operations and therefore require special recovery equipment ana design provisions. Each remote operation must be examined to identify equipment failure
modes. Generally, a shielded area must be provided to
which failed remote equipment can be moved for hands-on
maintenance. Failing this, additional remote equipment
must be provided. Reducing the number of remote operations required obviously will reduce these tasks.
3.4

functions related to corrective maintenance of electronic equipment genrally account for 60% of the total
expended maintenance time. The proportion of downtime
reqilred to troubleshoot mechanical equipment is also a
relatively large percentage of the total repair time.

Inspection, Damage Assessement. and Repair

An important issue, which is difficult to quantify,
relates to the amount of time required to identify
reactor equipment problems. Closely related is the inspection of components to head off failure. When these
tasks must be accomplished remotely, they will be
forced to rely on remote viewing devices and considerably augmented instrumentation.
One source 3 states that localization and isolation

In order to quantify some of the expected benefits
of utilizing contact/partial-remote maintenance where
possible on the proposed INTOR reactor, an analysis of
the data for an all-remote maintenance scenario developed earlier for INTOR was undertaken.
Components,
downtimes, manpower estimates, and personnel exposure
times were examined in as much depth as possible at
this early stage of the concept.
Maintenance plan data are categorized into scheduled and unscheduled maintenance periods depending on
expected failure frequency, importance of the equipment
to continued reactor operation, and redundancy provided.
A preventive maintenance scenario of scheduled quarterly 28-day downtimes and scheduled 2-day weekly downcime (for 32 wk) is then pursued.
The critical path quarterly maintenance items are
shown in Table IV. All-remote downtimes are compared
with contact/partial-remote downtimes expected. Contact/partial-remote times are calculated from allremote time estimates using divisors derived from
remote handling experience, including data shown in
Table H I . The divisors chosen include considerable
conservatism to ensure that tine savings are cot overestimated. The basic factor chosen is that a 5 to 1
reduction exists between an all-remote job and an allcontact one.
The blanket recoating operation all-remote downtime, estimated as 18 days, is divided by 1.43 to
reflect the fact that only a portion of this operation
can be done in the contact mode. This implies that
^38% of the remote work can be replaced by contact
work. The downtime for the new contact/partial-remote
operation is therefore 12.6 days and the time saved is
obviously 5.4 days. Of the 12.6 days now required for
this task, 1.35 days (11%) are accomplished by contact
work. Thus, a major portion of the downtime cu this
job is still accomplished in tlie remote mode. These
proportions were chosen from a preliminary analysis of
the operations for this maintenance task.
A similar approach is used for the second critical
path item shown, replacing limlter plates. A portion
of these first two tasks shown in Table IV is assumed
to be accomplished in parallel and the entire: experiment exchange task is assumed to be completed while the

TABLE IV.

during the useful life of the facility. The other is
based on a partially-remote plan that combines remote,
semi-remote, and contact operations in specific maintenance tasks. The semi-remote and contact operations
Partialare limited to components that are located outside the
All Remote
| Remote
magnet bulk shield. Sxemples are instrumentation and
control equipment, coolant lines, and power leads.
Total
. Net
! Set
Maintenance tasks on components inside the bulk shield
Downtime . Downtime 1 Downtime . envelope were assumed to be carried out remotely with
(days) i (days) j (days)
the benefit of semi-remote or contact operations for
some of the preparatory work (e.g. coolant lines and
18
18
12.6 . power leads disconnects/reconnect) when all shield is
in place. A reasonably conservative, but preliminary,
analysis shows that for most of the critical path maintenance tasks ^63% of the operations in the all-remote
8
6
3.6
scenario remain as fully remote while the other 37Z can
be performed by contact or semi-remote means.

IMIOR Quarterly Preventatlve Maictenace
Downtime (Critical Path)

1

Blanket - withdrawn
four sectors and recoat
walls
Limlters - replace 8
plates from 2 sectors
Experiment exchange replace 3 first-wall/
blanket modules

8

0

0

Maintenance equipment
--downtime (average)

0.4

0.1

Shutdown andstareup

1.0

1.6

TOTALS
Quarterly downtime assumed

25.4

17.9

:

28.0

18.0

j

other tasks were in progress. A total of 19 other
quarterly or annually scheduled maintenance itens are
identified, but all are of shorter duration than critical path items and can be performed in parallel, rhus,
the net downtimes shown are used to calculate contact/
partial-remote times for these pacing items. Finally,
additional downtime is allowed for maintenance equipment failures and shutdown and startup of the reactor.
A total quarterly downtime of 28 days for the all-remote
mode and 18 days for the contact/partial-remote method
is assumed from these estimates.
The weekly maintenance plan includes two items:
neutral beam ion sources and divertor bombardment
places. Both systems can be serviced in parallel during the one-day downtime available under the all-remote
maintenance plan. With the contact/partial-remote mode,
these veekly items are completed in 9.6 hr using a
divisor of 2.5. As discussed in the example previously
given, i*25% of the original remote work remains. The
total weekly downtime is 48 hr for either maintenance
mode.
Since no downtime reduction is predicted for weekly
scheduled maintenance under the contact/partial-remote
scheme, the savings per quarter is 10 days for a total
of 40 days per year.
In a similar manner, the estimates of manpower for
the all-remote maintenance plan were used to calculate
manpower saved when using the contact/partial-remote
maintenance scheme. Since contact work in the reactor
building will add to personnel radiation dose, the number of contact man-days is also calculated.
The savings in the unscheduled downtime per operating year is estimated as 80 days. Manpower is saved
at the rate of 416 man-days per operating year (24-hr
days). Contact work accomplished will require 104 mandays per operating year.
4.

Summary. Conclusions, and Recommendations

Two maintenance plans were analyzed for INTOR.
The first employs all-remote maintenance operations and
requires no access to the reactor building at any time

A major requirement of the partially-remote plan is
for maintenance personnel to gain access into the reactor building a short time after shutdown to work in the
reac'or hall regions located outside the toroidal-field
raagnrts. Multidimensional radiation transport calculation" and nuclear analysis shows that additional shield
is r quired around all functional equipment located at
the outer end of all penetrations such as those for
beam injection, vacuum pumping, divertors, and diagnostics. The amount, characteristics, and cost of this
additional shield to reduce the biological dose rate in
the reactor building to <1 mrem/hr at 24 hr after shutdown were determined.
It was assumed that the radiation level is the only
factor that determines the feasibility of human access
into the reactor building. Therefore, it was implicitly
assumed that: (1) the anvironment of the reactor building is"~TKJt contaminated with tritium, or more specifically maintenance personnel are not required to use
breathing apparatusthat could severely reduce their
productivity; and (25"~ttieenvironment of the reactor
building during maintenances-periods is normal air which
implies that either the reactor~butlding is not evacuated under normal operation or, alternatively, it can
be repressurized within the 24-hr period snowed for
radiaotive decay.
\
Table V presents a summary of the significant
ferences between no special shield/no personnel access
plan and the partially-remote/additional shield/ personnel access plan. The conclusions from this comparative
assessment are:
(1) The partially-remote plan significantly reduces
the maintenance downtime (scheduled plus unscheduled)
by %120 days per operating year relative to the allremote plan. Therefore, the estimated reactor availability of 0.285 for the all-maintenance plan increases
tc 0.38 for the partially-remote plan. This 33Z
improvement in availability is the most significant
potential benefit of the partially-remote/additional
shield/personnel access scenario.
(2) The economic penalty of the partially-remote
plan is the capital cost of the additional shield
around the beam injectors, vacuum pumps, and other
functional equipment located at the outer end of penetrations. Assuming neutral beams are used for plasma
supplementary heating and no divertor is incorporated
the cost of material, fabrication, and cooling of this
additional shield is estimated to be ^89 MS when the
most efficient shielding materials are used. The
merits and disadvantages of employing cheaper but less
efficient shielding materials such as borated water
and concrete have not been evaluated but could possibly reduce the shield cost penalty. If the capital
cost of INTOR is in the range of 300 M$ to 1 B$, then
the 89 M$ for the additional shield represents an in-

TABLE V.

Summary of Significant Differences Between All-Remote and Partially-Remote
(with Personnel Access) Malntainance Plans

All Remote
Savings ln downtime, days per operating year

0.0
28.5

Reactor availability, 7.

Partial Remote
. (with Personnel Access)
1

120

i

38

1

Manpower requirements:
Total person-hr per calendar year

57,288

Radiation person-hr per calendar year

0.0

I

49,443

!

1,963

i

Cost items, M$:
Capital cost of remofe maintenance equipment

50

45

Maintenance labor cost per calendar year

19

16.5

0.0

Cost of additional shield for personnel,
access with neutral beams and no divertnr
Increase in radiation exposure due to personnel
access (person-rem per calendar year)
crement in the capital investment of the facility in
the range of ^9% to 11%.

0.0

89

2.0

(8) Research and development requirements for maintenance equipment are extensive for both the all-remote
and partially-remote maintenance scenarios. However,
the risks in the maintenance equipment development appear to be somewhat less for the partially-remote plan.

(3) With the lack of an established cost-benefit
analysis methodology, there are sufficiently convincing
arguments that suggest the use of the ratio of the capital cost to availability as a comparative figure for
Important recommendations derived from the above
experimental facilities such as INT0R. The cost per
conclusions are:
unit benefit for IHTOR with the partially-remote/ additional shield/personnel access scenario is M 7 % lower
(1) The most attractive maintenance scenario appears
than that with the all-remote/no-special shield/ noto be the one that combines contact, semi-remote, and
access maintenance plan.
remote operations so as to achieve an optimum benefit-tocost ratio for the experimental facility. Finding this
(4) Another way to quantify the benefits of the
optimum should be a key area that must be addressed, in
partially-remote plan is to examine the impact on the
all its aspects, in the INTOR development effort.
allowable failure frequency aad the required redundancy
for the individual reactor components. Since for a
(2) The space in the reactor hall inside the reacgiven failure the partially-remote scenario requires
tor containment building but outside the main bulk magless downtime for repair or replacement than the allnet shield should be designed for personnel access
remote plan the failure frequency can be allowed to be
within one day after shutdown. Material choices and
higher for the former for a fixed target availability.
design options that achieve this goal at a minimum cost
Alternatively, the required level of redundancy with
should be comprehensively investigated. The feasithe all-remote can be substantially reduced with Che
bility of shield plugs for the major penetrations
partially-remote plan. Examining the allowable failure
should be closely examined.
frequencies for individual reactor components in the
all-remote plan shows that they can be increased by
(3) Alternatives to technology choices requiring
for the partially-remote plan.
very large penetrations such as neutral beams and
divertors should be seriously examined.
(5) The cost of the additional shield for personnel
is sensitive to particular technology choices.
(4) The tradeoffs between the location of the vacIf aifc£«grtor is incorporated on INTOR the cost of the
uum boundary and maintenance plan should be investigated.
additionaTsfeield increases from 89 M$ to VL20 MS.
Replacing neutraT~beams with rf heating reduces the coat
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