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Abstract

The National Synchrotron Light Source is in its
final stages of construction, and as the turn-on time
tor the 700 MeV VUV storage ring draws near, an over-
view of the project is presented. Emphasis la placed
>n the llnac and booster synchrotron performance and
the status of major subsystems.

Introduction

The National Synchrotron Light Source (NSLS), now
nearing completion at Brookhaven National Laboratory,
is a complex of two electron storage rings, one de-
signed for 700 MeV at 1 Ampere circulating current for
VUV research, the other for 2.5 GeV at 0.5 Ampere cir-
culating current for X-ray research; and the injector
system consisting of a 70 MeV linear accelerator and a
snail booster synchrotron to damp and accelerate the
electrons to 700 MeV. Figure 1 and Table 1 show the
general layout of the facility and summarize the light
suurce properties of the rings. A more detailed over-
view of the facility can be found in Ref 1;' the
present state of the project and our activities for
the Last seven months are briefly outlined here.

Major Components

All magnetic components for the rings and trans-
fer lines have been constructed and measured. The vo-
luminous data supplied by the magnetic measurements is
oeing analyzed at this time, and some of the detailed
analysis is presented at this conference.2,3,4 j^e
data allowed the "shuffling" of the magnetic compo-
nents for each ring, to best preserve periodicity.
The booster synchrotron and the VUV ring have been
assembled and surveyed, the magnet components for the
»ray ring have been mounted and aligned on their re-
spective girders, and are awaiting the completion of
the X-ray ring survey before placement.

The fast magnetic components generating transient
fields used for Injection and ejection processes were
designed, along with their associated power supplies,
,md all but the units for the X-ray ring have been
built and tested. Capacitor discharge half sina wave
cycles, with SCR gates below ikV and deuterium thyra-
trons for higher voltages are used in all cases but
the fast booster ejection kicker, which, requiring a
!00 nsec fl.->t top, uses a coaxial cable charged to 30
kV for energy storage and pulse shaping.

Diagnostics

The bean diagnostic equipment, consisting of beam
position pick-up electrodes, beam current monitors and
secondary emission monitors for destructive profile
neasurements in the linac to booster transport line
(for emittance determination), are undergoing testing
and shake-down procedures •. ider actual beam condi"
tions. A lot of effort is Delng expended to maximize
the slgr.-il to noise ratio of these devices. The
saaple and hold, and digitization processes for
ultimate computer control of the facility require
clean and calibrated analog signals.
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RF Systems

Each of the three NSLS rings will have one accel-
erating cavity operating at 5 2.88 MHz. The VUV-ring
cavity, after undergoing extensive measurements and
tuning is now in position in the ring and has been
powered to 10 kU. The booster cavity, a simple two
gap coaxial device is under test at this time, while
the X-ray ring cavity is still in the process of
clean-up after having been received from the manufac-
turer. The cavity drive system individual units have
all been tested at full power Into dummy loads.

Beam Transfer Lines and Vacuum

The llnac to booster transfer line is complete
and has been In operation. The booster to VUV ring
transport line magnetic components have been surveyed
into place; the booster ejection straight section,
along with the booster Injection straight section
(which also serves as ejection straight for the boost-
er to X-ray ring transfer line), both complex and dif-
ficult pieces of vacuum engineering consisting of
stainless steel and ceramic chambers, are In place.
The Vt'V-rlng injection straight, a unit of even
greater complexity, embodying a Lambertson septum and
two special bending magnets of the transport line, a
fact orbit bump, a beam current transformer and
another round ceramic chamber designed for a tickler
magnet, faces imminent installation.

The booster to X-ray ring transfer line magnetic
components are built, but assembly awaits completion
of the X-ray ring component installation.

Initial Operation

Llnac and Linac to Booster Transfer Line

The linear accelerator, a standard S-band 2856
MHz, 2*/3 travelling wave machine consists of three
accelerating sections, two of which are powered by an
ITT 22 MW klystron, and a Varian Injector using a Mark
IV gun, RF chopper, prebuncher, start and stop inflec-
tors, gun steering and solenoidal focusing. The third
accelerating section is not being used at this time.

The linac operation is now becoming more and more
reliable after initial teething problems. It provides
an output energy of 65 MeV to 75 MeV with a straight
ahead beam current of £0 mA during a 2 Msec pulse.
The transmitted current through a * 0.25% momentum
selection slit has been as high as 8 mA, but usually
ranges from 3 mA to 5 mA. Emittance measurements show
that 90% of the beam current falls within 0.6 x 10"5

m. rad.

The linac to booster beam transfer line consists
of a quadrupole triplet to form a small horizontal
waist on a slit in a high dispersion section of a 98°
achromatic bend, and a quadrupole quintuplet to
achieve the emittance match into the booster. The
ultimate operation of this transfer line will be done-
entirely by computer. An on-line program called
TRANCO6 will look at the digitized signals from the
beam position pick-up electrodes, calculate the
position errors, and adjust the steering dlpoles to
correct these errors. It will then measure horizontal



X-RAY STORAGE: RING

EXPERIMENTAL
'BEAM LINES 128)

EXPERIMENTAL
~~*iM LINES (161

NATIONAL SYNCHROTRON UGHT SOURCE
ENTRY 8H0OKHAVEN NATIONAL LABORATORY

WAVELENGTH &)

i\d)i € C(KEV)]

Figure 1.

NSLS SUMMARY"EXPERIMENTAL PARAMETERS, X-RAY, VUV
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>
 T(MM ) 0.04 x 1.0

ARC LENGTH, AX'(MRAD) 5

VERT. OPENING ANGLE (MRAD)(2°() 0.3

FLUX, PER 0.1% aVA (PK/SEC) 1014

TiriE STRUCTURE
NUMBER OF BUNCHES 30

ORBITAL TIME (NSEC) 568

EFFECTIVE BUNCH LENGTH (NSEC) 0.4
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10
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0.4
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and vertical beam profiles by means of the foul" sec-
ondary emission monitors, calculate the properties of
the linac enittance ellipses and the quadrupole set-
tings to achieve the desired optical properties of the
transport line, and implement these upon command. At
this point in time the program works well, but cannot
yet be used due Co still to be reso1.ved Imperfections
In the beam properties sensing devices. Operation of
the transfer line has shorn that it is capable of
manipulating the output of the linac to achieve a wide
variety of matching configurations at the booster
Injection point.

Booster

The booster synchrotron is a hybrid latticev
using combined function dipoles with a defocusing
gradient and separate focusing quadrupoles. With a
circumference of 28.3 m. and r. « 5, its design tunes
are vx => 2.42 and v - 2.3 7. A seventeen turn In-
jection process Is proposed, using a 22 turn decaying
closed orbit deformation at the septum, resulting in
beain stacking In horizontal transverse phase space.
Computer simulations show a 705! injection efficiency.
The stacked beam is then accelerated to 700 MeV in a
0.4 sec ramp, allowed to damp in 0.3 sec of flat-top,
and kicked Into one or the other transfer line to a
storage ring.

Early attempts at injection into the booster have
been relatively successful. Low energy spiralling
electrons have been stored with a sub-orbital chopped
beam, using only one single horizontal correction
iipole. The effort to Increase the efficiency of
bean storage is now swinging into high gear with
detailed studies of actual transfer line and booster
properties, the elimination of possible unexpectedly
high end fringe field of the injection septum and
reduction of the Injection bump fall time. A further
handicap are the temporary unstable powar supplies
used for dipole and quadrupole excitation. Permanent
supplies are about ready to be turned on.

IMMEDIATE STEPS

The Immediate and pressing need to achieve high
injection efficiency and multlturn injection of low
energy beam Into the booster is obvious. This problem
will be solved shortly. The next step Is insrallation
of the booster cavity and ramping to 700 MeV, followed
by beam transfer to the VUV ring for early turn
studies.

Further improvements on the linac are necessary.
The low-level RF .system Is due to be upgraded,
reliable generation of short beam pulses are just two
examples.

The beam diagnostics must be Improved, so the
computer can handle the chores of steering and optics
of the transfer lines.

The problems that have been encountered are
typical of those met in any accelerator turn-on
procedure. The state of the project is very healthy,
and this exciting new tool of science will soon be
turned over to the eagerly waiting users.
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